Commissioners Meeting

October 16, 2013
Meeting called to order at:
3:00 p.m.
Members in attendance:
Robert Josey, Colin Haire and Keith Bloniasz
Others in attendance:  
 Systems Manager, Robert Sullivan
No Guests
Running water to Wal-nut Grove Project

Customer’s called and said that they need water by January so they can start 
building.


Robert Sullivan tried calling Uxbridge but they were in the middle of a 
Sanitary Survey. 



They recommended one of the Commissioner’s talks to the Town 


Manager or one of the Selectman about the inter-municipal 



agreement.




Mike handled the last one


This meeting is for us to decide what we want to do.


Robert Sullivan gives the numbers



Dave thinks it’s AC Pipe all the way up NE, according to the plan it’s 


Cast Iron up to Monroe and from Monroe up it’s AC Pipe.



Measured from Monroe up to now 420 feet



Hydrant to line 450 feet




Estimated 480 feet because you need a little extra to make sure



$ 8,740.00 for pipe



$ 10,000.00 in materials



137 feet from town line to property



Look at potential



Keep it on the edge of the road so we don’t have to dig up road



About 3 days to do it



Talk MacIntyre and talk to customer to contribute to cost



$ 2,500.00 tie in fee


Let’s move forward on it


Go to Town Meeting and take it out of System’s Development- 



transfer money


Put a horizontal boring


Put meter pit so it would be in Douglas


We couldn’t lien but we could shut off the water


We could lien land that is in Douglas


If we got inter-municipal agreement we would get it for the 



neighborhood


Call Mike to get on Warrant, need place marked

Keith Bloniasz makes a motion to end meeting at 3:45 p.m.

Colin Haire seconds.

All in favor, Aye.
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